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Meeting Minutes Transmittal — Approval

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 590A	 o,^22.2324:

Richland, Washington	 9'b

Meeting Held May 27,1999	 .^.
From 3 :30 to 4 :00 PM	 t°	 ^,.^ryn	 wf_(G1VL

The undersigned indicate by their signatures that these meeting minutes re?te;r4Aii'
actual occurre es of the above dat Project Managers Meeting.

Date:
El	 . Mattlin, Project Manager, RL

Date: / 9
Manager, Washington State Department o Ecology

300 Area WATS, Contractor Concurrence

! ^ ^	 Date:
Scott N. Luke, Permitting Contractor Representative, WMH

Date:	 l`= p- pf
an L. Metcalf, FacilityContra for Representative, BWHC

A
O =^	 Date: 7/a1 g^

Jon . Perry, roject H ford Management Contractor Representative, FDH

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements .
Attachment 3 - Attendance List



Attachment i

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 590A
Richland, Washington

Meeting Held May 27,1999
From 3:30 to 4:00 PM

Agenda

Approval of Past PMM Minutes

2.	 Status PMM Action Items

Closure Activities
• Closure Plan Approval (DOE/RL-90-11, Rev 2)

- NOD response resolution
- Closure plan status

• Reduction of RCRA Inspections Letter for Phase 2 Closure Areas
• Phase 3 Closure (334-TF, 311-TF, WATS and U-bearing Piping Trench)

- Phase 3 DIP (HNF-2814-0)
Status closure activities

4. New Business

5. Schedule Next Project Managers Meeting



Attachment 2

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 590A
Richland, Washington

Meeting Held May 27,1999
From 3:30 to 4:00 PM

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

There was no PMM in April. March PMM minutes were still being reviewed by RL and
Ecology Project Managers and were not signed.

2. Status PMM Action Items

None

3. Closure Activities
• Closure Plan Approval (DOE/RL-90-11, Rev 2)

NOD response resolution. Final closeout of Ecology Notice of Deficiencies (NOD)
will occur when text changes called out in RL NOD responses are confirmed by
Ecology.

Closure plan status. WMH (Luke) reported that the final draft of Revision 2 of the
300 Area WATS closure plan was submitted to Ecology May 11, 1999. This version
reflected the closure approach and language agreed to by RL, Ecology and EPA
during 300 Area WATS PMMs, closure approval workshops, and other regulator
meetings. The plan is now in RL concurrence for delivery to Ecology by June 1, 1999
for inclusion into Mod E.

Revision 2 also incorporates changes arising from completion of phased closure
activities and from technical-editing and word-processing (e.g., deletion of redundant
or outdated information, consistency with the Hanford Facility RCRA Permit,
consistency with internet usage, and conversion from WP to Word).

• Reduction of RCRA Inspections
RL received a letter from Ecology dated 4/16/99 approving reduced inspections for
the WATS Phase 2 closure areas. The letter also requested that inspection frequency
and the location of the inspection plan and inspection records be provided to Ecology.
BWHC (Mr. John Remaize) indicated that the plan for performing the biannual



inspections is being included in the Fuel Supply Shutdown Operating Procedure, FS-
NOP-16-003 that will include an inspection checklist in lieu of an operating logbook.
Inspection records will be kept in the surveillance file located in the 333 Building.
The first biannual inspection will occur in October 1999. Ecology agreed that
including this information in the PMM minutes would meet the intent of the letter to
provide this information to Ecology.

Phase 3 Closure (334 TF, 311 TF, WATS and U-Bearing Piping Trench)
Approval of the Phase 3 DIP (HNF-2814-0). RL received a letter from Ecology
dated 4/15/99 that tentatively approved Phase 3 closure strategy and the Phase 3 DIP
while also recognizing that Phase 3 closure activities could be affected by public
comment on the closure plan.

Status closure activities. Preparation of work in the 311 and 334 Tank Farms (TF) is
beginning by removal of insulation from the piping. Fieldwork will begin the second
week in June with decontamination of the Tank 4 support structure and pad in the 334
TF.

In order to provide the most timely status of ongoing closure activities, FDH and RL
agreed that BWHC would provide a direct weekly status of Phase 3 closure activities
concurrently to Ecology, FDH, and RL.

4.	 New Business

During Ellen Mattlin's maternity leave, beginning June 2, 1999, Mary Beth Burandt
would be assuming Ellen's duties as WATS Project Manager.

6.	 Schedule Next Closure Plan Approval Workshop

Because the closure plan is going to Ecology, no workshop was scheduled.

Schedule Next Project Managers Meeting

The next 300 Area WATS PMM was scheduled for July 1, 1999.



Attachment 3

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 590A
Richland, Washington

Meeting Held May 27,1999
From 3:30 to 3:30 PM

Attendance List

Name	 Organization	 Phone #
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Distribution:
R. C. Bowman WMH 1-16-24
G. P. Davis Ecology 135-18
M. DeLeon FDH L5-65
R. L. Guillen RL L1-03
M. R. Hahn RL R3-79
S. N. Luke WMH H6-26
E. M. Mattlin RL A5-15
I. L. Metcalf BWHC L6-26
E. J. Palmos RL R3-78
J. K. Perry FDH 1-16-23
D. E. Rasmussen BWHC L1-04
J. A. Remaize BWHC L6-26
J. W. Rich BWHC L6-26
F. A. Ruck FDH 1-16-22
J. M. Steffen BWHC L1-06
A. B. Stone Ecology 135-18
D. W. Templeton RL R3-79
Field File Custodian WMH 1-16-08
RCRA File WMH 1-16-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-074
(Record Center)

Please send comments on distribution list to Scott Luke (1-16-24),
(509) 372-1667.
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